To: R9-SFD92[R9SFD92@epa.gov}; Jacobs, Sara[Jacobs.Sara@epa.gov}; Ripperda,
Mark[Ripperda.Mark@epa.govl]; Hanusiak, Lisa[hanusiak.lisa@epa.govj; Salire,

Tess[Salire. Tess@epa.govl]; jones, billjjones.bill@epa.gov]; Reeves, Linda[Reeves.Linda@epa.govl;
Poalinelli, Edwin[POALINELLI.EDWIN@EPA.GOV], Pease, Amanda[Pease. Amanda@epa.govy;
Glickfield, Gaelle[Glickfield.Gaelle@epa.gov]

Cc: Guria, Peter[Guria.Peter@epa.gov]; Ingram, Philip[ingram.philip@epa.gov}; Lawrence,
Kathryn[Lawrence.Kathryn@epa.govl; Duncan, Will[Duncan. Will@epa.gov]; Roe,
AutumnRoe.Autumn@epa.govl; Alert, Tana[Alert. Tana@epa.govl; Meer, Daniel[Meer.Daniei@epa.gov};
Clements, Mindy[clements.mindy@epa.gov}

From: Albizu, Ramon

Sent: Thur 10/13/2016 11:19:05 PM

Subject: START 4 TDD Weekly Report

TDD Weekly Report 10-07-2016.xdsx

All

2

Attached please find the START 4 TDDs weekly report. This report summarizes TDD’s status
up to 10/07/16, as such, this report may not include recent actions.

Recent TDD actions from 10/11/16 - 10/13/16:

_ Spirit of Sacramento —new TDD.

o
SOW revision.

Central Agency Navajo Homesite Removals —amendment A — ceiling increase and

. Cove Wash Watershed Assessment —amendment D — contact information update

Announcements, reminders, and suggestions:

» TDDs highlighted in red have reached 75% or more of authorized ceiling and/or have a
comment from Weston that may require action (see attached spreadsheet).

Thanks,
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Ramon D. Albizu, START 4 PO (Contract-Level COR) / RTFL

Emergency Response Preparedness and Prevention Branch

Superfund Division | U.S. Environmental Protection Agency, Region IX (8FD-9-4)
75 Hawthorne Street | San Francisco, CA 84105

albizu.ramon@epa.gov | (415) 972-3091

Mobile (415) 515-9569

ED_001052_00000829-00002



